



SPRINT MEETING REPORT

PROJECT TITLE: Integrated Housing Services and Monitoring System

DATE: April 30, 2026

MEETING TIME STARTED: 3:05 PM

MEETING TIME ENDED: 3:22 PM

MODE: Face to Face Group Discussion

TEAM MEMBERS:

John Tyrone Coronel

Dhenby Grace Tabuada

Meryl Bivoso

Attendees:

John Tyrone Coronel

Dhenby Grace Tabuada

Meryl Bivoso

Tasks Discussed:

- * The team reviewed the final generation of the application form, waiting only for the pdf file which is the remaining task for Module 2, and its status is ongoing.
- * The team checked the progress of Module 3, and its status is estimated 50% completed because Module 3 is connected to Module 1 and Module 2 and must display important data from both modules, such as applicant information, application status, eligibility results, and document-related details.
- * The team reviewed the Operational framework revision, and its status is Completed.
- * The team reviewed the Use Case Diagram, and its status is Ongoing.
- * The team reviewed the DFD Level 1 and Level 2, and their status is for Adviser Checking because they were already prepared but still need checking, changes, and revisions from the adviser.
- * The team discussed the decomposition or "explosion" of DFD processes, especially for Level 2, Level 3 and Level 4, and its status is Ongoing.
- * The team discussed the proper names of the DFD processes and sub-processes, and its status is for Revision.
- * The team reviewed the process flows in the DFD explosions to make sure that the data flow is clear and logical, and its status is for Revision.
- * The team agreed to continue working faster on the remaining tasks and to make sure that responsibilities are clear and fair for all members.